
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datmime: February 13,2002/ 4:45 p.m. 

Site Contact(s): Ted A. Hopkins 
Phone: 303-966-7652 

Regulatory Contact: James Hindman 
Phone: 303-692-3345 

Agency: CDPHE 

Purpose of Contact: Request for Extension to the Mixed Residue Consent Order 

Discussion 
Following the consultative process outlined in RFCA, B776/777 Environmental 
Compliance personnel requested that the Mixed Residue Consent Order be either 
terminated or extended to meet the D&D schedule for the Project. The Mixed Residue 
Consent OrderiTank Management Plan currently requires that B776/777 tank systems be 
removed or rendered physically empty by December 30,2002. A Draft Minor 
Modification (Mod #8) to the B776/777 DOP along with a table of clarification was 
provided to CDPHE to help justify this proposal. The table clearly demonstrated that all 
Mixed Residue Tanks in B776/777 had been removed or were physically empty. 
However, not all the piping and ancillary equipment have been tapped and drained. As a 
result, residual liquids may be present in portions of these systems. Project personnel put 
forth the argument that the small amount of residual liquid remaining in the Mixed 
Residue Tank systems did not represent a threat to human health and the environment. In 
addition, it makes more sense to remove the remaining piping and ancillary equipment in 
accordance with the existing D&D schedule rather than surgically remove these portions 
of the tank systems out of sequence. 

On Wednesday, February 13‘h, Mr. findman notified Ted Hopkins that CDPHE would 
support extending the Mixed Residue compliance schedule to match the B776/777 D&D 
schedule. However, the process to extend a Consent Order compliance deadline is not a 
DOP Mod. The formal process is defined in Paragraph 32 of the Mixed Residue Consent 
Order which states, “an enforceable commitment date shall be changed upon delivery to 
the Department of a timely written request for change to the date, and the Department 
finds good cause exists. A request for a change shall be submitted in writing and shall 
include: the commitment date to be changed, length of the change, the cause for the 
change, and any related regulatory milestone or enforceable Commitment date that may be 
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affected if the change is granted.” Such a request will be prepared by Karan North and 
submitted jointly by K-H and DOE. 

With the extension to the Consent Order being handled through a letter, Minor Mod #8 
will consist solely of closure plans for specific RCRA units within the buildmg. Requests 
to terminate or extend the Mixed Residue Consent Order previously contained in Mod #8 
will be deleted. 
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